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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
February 15, 2022

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6J)
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
January 2022 Monthly Progress Report #093

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the January 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052.

Sincerely,
de maximis, inc.

Pt el

ichael H. Samples
Alternate Project Coordinator

MHS:jr

Enclosure

cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., USEPA
David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #093

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: January 2022

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e Weaver Consultants, on behalf of the Gary Development Landfill Site Group, began preparing a
summary to document last month’s inspection and re-inventorying of the investigation-derived
waste (IDW) drums staged on-Site as part of the Remedial Investigation (RI).

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None necessary.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /
DELIVERABLES

e Coordinate with the United States Environmental Protection Agency (USEPA) and the Indiana
Department of Environmental Management (IDEM) and arrange for the off-Site disposal of
liquid IDW drums staged on-Site.

e On March 3, 2022, participate in a web-based meeting with USEPA and IDEM to discuss the final
Feasibility Study (FS) report, dated June 9, 2021.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e None.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None requested.
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